From: ANDERSON Jim M

To: Eric Blischke/R10/USEPA/US@EPA
Subject: RE: Project Update - March 15, 2006
Date: 03/15/2006 06:04 PM

Thanks!

James M. Anderson _

DEQ Northwest Region_
Portland Harbor Section
Phone 6503) 229-6825
Fax (503) 229-6899

————— Original Message-----
From: Blischke.Eric@epamail.epa.gov
mailto:Blischke.Eric@epamail.epa.gov]
ent: Wednesday, March 15, 2006 5:00° PM B B
To: _She hard.Bur;@epamall.e?a. ov; Humphrey.Chip@epamail.epa.gov;
chris.thompson@eiltd.net; Black.Curt@epamail.epa.gov;
Davoli.Dana@epamail .epa.gov; GAINER Tom; :
Grepo-Grove.Gina@epamail.epa.gov; jean.lee@eiltd.net;
Aeff.baker@grandronde.or ; PETERSON Jenn L; éeremy buck@fws.gov;
NDERSON Jim M; Goulet.Joe@epamail.epa.gov; Smith.Judy@epamail.epa.gov;
TOEPEL Kathryn; Koch.Kristine@epamail.epa.gov;
Lisa.Estensen@grandronde.org; Cora.Lori@epamail.epa.gov; MCCLINCY Matt;
OMEALY Mikell; pj.bridgen@envintl.com; howp@critfc.org; POULSEN Mike;
Fuentes.Rene@epamail.epa.gov; Robert.Neely@noaa.gov; R
Sheldrake.Sean@epamail.epa.gov; tomd@ctsi.nsn.us; Valerie Lee;
parker.wittman@eiltd.net; csmith@parametrix.com; B
rgensemer@parametrix.com; _rose@yakama.com; erin.madden@gmail.com
Cc: Kawabata.Sylvia@epamail .epa.gov; Cirone.Patricia@epamail.epa.gov
Subject: Project Update - March 15, 2006

As promised during today"s TCT, here is a1pr0ject update summary. Note
that_we are planning a TCT check-in next Thursday afternoon (March 23,
2006)._ Please let me know if 1 have overlooked something of
significance.

Thanks, Eric
Deliverables Received:

A summary of document received is provided below. As stated previously,
comments on_the PRE and Surface Water Screening Values are the highest
prlorltg. Please note that a couple of deliverables were recently
received.

CSM Site Summaries:_ Eight batches of CSM summaries were submitted
between September 17, 2004 and September 2, 2005. EPA submitted
comments on the original set of summaries and requested resubmittal of
summaries for GASCO, Triangle Park, Exxon Mobil, MarCom, Arkema,
Gunderson and Foss/Brix. hese summaries were resubmitted on October
10, 2005. EPA has not commented on_subsequent batches or the R
resubmittals. As we move forward with integrating the upland portion of
the site with the in-water portion of the site, we will need to
determine whether we will be commenting on these CSM Site_ Summaries and
how this information should _be folded into the Comprehensive Round 2
Summary Report. No action is necessary at this time.

Round 2 QAPP Supplement to Addendum 5 (Multplate samplers): Addendum 5
was originally approved on August 25, 2005. However, due to the limited
amount of tissue mass collected with the Multiplate sampler, a QAPP
supplement was submitted on December 9, 2005. This document has not yet
been approved. I will coordinate with Gina to identify next steps.

Round 2 QAPP_ Addendum 6 (Benthic Tissue): Addendum 6 was conditionally
approved on December 6, 2005. The LWG provided a response to_comments
on February 9, 2006. A final_OAPP_Addendum has not been submitted. |1
will coordinate with Gina to identify next steps.

Revised Round 2 Hydrodynamic Sedimentation Modeling FSP: This document
was resubmitted in response to EPA comments on February 16, 2006. This
document will be approved by the end of the week.

Process for Derivation of PRGs TM: This document was submitted on
January 20, 2005. Draft comments were prepared and routed to the :
project_team for review. _ EPA held up sending out_the comments pending
resolution of an issue raised by the tribes regardlng the appropriate
human_health WQC fish consumption rate (175g/day vs 17.5g/day) for _
t;an3|t|0n igne water. Comments are expected to sent out by the middle
of next week.

Food Web Modeling Report: This document was received on November 4th,
2005. EPA comments were sent out on March 10, 2006.

Preliminagy Process for ldentification of Ecological Water Screening
Levels and Associated Table of Screening Levels: These documents were
received on April 29, 2005 and September_ 6, 2005 respectively. Comments
on these documents are extremely time critical due to the linkage with
the evaluation of Round 2 TZW data and the development of Round 3A TZW
samplln% plans. Comments must be provided to Chip and I by March 17,
2006. omments will be sent to the LWG no later than March 24, 2006.

Draft Disposal Site Inventory Preliminary Sreening Report: This
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document was submitted on July 12, 2004. EPA does not intend to comment
on this document.

Ecological Preliminary Risk Evaluation (PRE): The PRE was submitted on
September 9, 2005. he_PRE includes the TRV TM and PRE Approach TM as
attachments. The_ PRE will be used to he[P_deyelop site specific
Preliminary Remediation Goals (PRGs) and finalize Round 3 data gaps.
Some_comments have been received. All remaining comments must be
EFOVIded to Chip and 1 b¥ March 17, 2006. Comments will be sent to the
WG no later than March 24, 2006.

HHRA Interim Deliverable - EPC Calculation Approach and Summary of
Exposure Factors: The HHRA team has developed an approach for
resoultion. This will be submitted to the LWG by the end of the week or
early next week.

Approach to Determining Background TM: This document was received on
March 6, 2006. Comments should be submitted to Chip and | by April 21,
2006. Our deadline fo submitting comments to the LWG is May 2, 2006.

Round 3 Field Samplin% Plan - Sediment Traps: This document was
received on March 6, 2006. _The sediment traps will be_deployed for one
full year. As a result, this document is considered time critical
Comments should be submitted_to Chip and I by April 3, 2006 with a goal
of providing comments/conditional approval to the LWG by April 7, 2006.

Field Sampling Reports - Various: A number of field sampling reports
have been submitted. The latest such document is the Round 2 Benthic
Invertbrate Field Sampling Report. These documents are for information
purposes onlﬁ; EPA does not intend to provide comments or approve these
documents. owever, if any errors are identified, please contact Chip
and 1 and we will ensure that they are corrected.

Upcoming Deliverables:

Over_the next few months, a number of documents are expected to be
submitted. Many of these documents will be directly related to the
f:nallzatlon of Round 3 data gaps and development of field sampling
plans.

Ecological Risk Assessment Framework: The purpose of this document is
to summarize the decision makln% framework for the ecological risk )
assessment and may replace the Comprehensive ERA TM. This document will
be submitted by March 16, 2006.

Round 2 Benthic Assessment Interpretation Report: This document .
presents a range of predictive approaches for assessing benthic toxicity
and will help determine the need for additional sediment bioassays. T
his document will be submitted by March 17, 2006.

Round 2 Groundwater Pathway Assessment SAP - Response to Comments:_ This
document will describe the decision making process for the evaluation of
TZW. The LWG has proposed a submittal date of April 3, 2006 for this
document.

Revised TZW FSP and Addendums 1 and 2: These documents were
conditionally approved in 2005 prior to implementaton of the TZW
samplingb program. Final documents will be submitted on March 27, 2006.

Step_2 Natural Attenuation Evaluation Report: The LWG has proposed a
submittal date of April 10, 2006 for this document.

Literature Survey of Treatability Studies: This document may influence
data collection efforts to support the evaluation of treatment
technologies. No submittal date has been agreed upon.

Round 2 Comprehensive Data Report: TBD

Meetings:

March 20, 2006 - 12:00 - 2:00: Meeting with LWG Management Team to
discuss ERA Framework document (Portland)

March 23, 2006 - 1:00 - 3:00: TCT Check-in (Tentative conference call):

April 3, 2006 - 9:00 - 4:00: Internal meeting to discuss scale issue
(Centralia or Lacy).

April 11, 2006 - 1:00 - 4:00: Meeting with LWG to kick off CSM
discussion (Portland).

Agril 12, 2006 - 1:00 - 3:00: Regular Meeting of LWG Management Team
(Portland).

April 2006 - TBD: QM Training.



